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TO: Inspection Branch/Pb/OL

REPORT PERIOD: October 1562 CONTRACT # | ! 25X1
REPORT #__ 6
(If final, so state)
25X1 Contra.ctor___
Address
Nodel 15
Commodity/Service Light Tcble Classification . 25X1
No. Of Prototypes 1z Contract Completion Date 15 December 1062
- The Contract 1s on schedule: Yes X No
The Contractor will remain within his allocated funds: X Yes No
An extension of time will be necessary: X Yes No
All phases of the technical progress are satifactory: Yes £ No

The overall performance of this Contractor is: _/27 Satisfactory

NOTE: If unsatisfactory or subject to im- / / Subject to improvement
provement indicate reasons under
comments. / / Unsatisfactory
. Comments: Tha Peble ahipped in September wps svalusted and found mssg: sfactory.
- The principel diffirulties are emmeoratod In TPADS Memo to Logietics

Brench dated 15 October 1962, The toble was repecked and shipped
beck to comtrector for design changes.

Recommended Action: Rxtemd comtyect completion date to cover time required
o profuce & satisfactoyy dasign.

25X1
Date of last visit to Contractor's Plant: 16 My 1962
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